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ne Fermilab
Monthly Report No. 16 MI-31
November 14, 2003 Accelerator Improvement Project

FESS Project No. 6-6-44

REPORTING PERIOD:  October 2003

|. PROGRESS

1.1 General Construction

a.

f. Photographs:
ann o a ue AR ™

Activity — Primary work activities included backfilling the MI berm, CMU wall
construction, duct bank construction, and forming and pouring of footings and
grade beams in the control room area. The shut down (MS 5) activities began on
9/8/03 and were completed on 10/31/03.

Cumulative hours worked — approximately 12,200hours through 10/31/03.
Subcontractor’s schedule evaluation — As of 10/31/03 the Subcontractor is on
schedule. The Subcontractor’s fifth payment update occurred on October 20,
2003. See attached reports and section Il of this report for an earned value
analysis. The Whittakers Subcontract is approximately 52% complete as of
10/31/03.

Engineering Change Proposals/ Requests — See latest ECP list on Website.
Supplemental Agreement numbers 1, 2, 3, 4 and 5 have been incorporated into
the Subcontract. At this time the total subcontract amount is $2,635,536 and the
completion date is 03/29/04.

Upcoming issues — Structural steel erection, roofing, siding, mechanical and
electrical rough in, backfilling and slab construction will be the focus of the month
of November
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1.2 Project Support

a. Efforts this month were spent on review of submittals, field supervision and

MI-31
Accelerator Improvement Project
FESS Project No. 6-6-44

construction administration related activities.
SCHEDULE INFORMATION AND MILESTONES:

Project closed

MILESTONE DEFINITION BASELINE PEP Latest
Dates Estimates
Start Project Directive signed 30 May 02 30 May 02 26 Jun 02
(actual)
T2 Design Contract documents 15 Jan 03 15 Aug 02 15 Nov 02
Complete submitted for (actual)
procurement
Begin Notice To Proceed 27 Jun 03 21 Nov 02 17 Jan 03
Construction Issued — Switch work (actual)
9 Jun04 9 Dec 03 29 Mar 04
Construction Final acceptance of all
Complete work
Project Complete 30 Nov 04 10 Dec 03 29 Apr 04
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ne Fermilab
Monthly Report No. 16 MI-31
November 14, 2003 Accelerator Improvement Project

FESS Project No. 6-6-44

ll. Overall Project Cost Summary and Earned Value Analysis:
ORIGINAL BASELINE PROJECT COSTS (2001 dollars) Latest Estimated Cost*

1.1 General Construction $3,047,000 $3,133,720
1.1.1 Construction W/ 18% OHP $2,323,000 $2,803,841
1.1.2 Construction Contingency 22% $511,000 $224,008 8%
1.1.3 Construction G&A $83,000 $105,871
1.1.4 Escalation (4.6 %) 4.6% $130,000 $0
1.2 Project Support $763,000 $676,280
1.2.1 Project Engineering $465,000 $482,487
1.2.2 Project Support Contingency 21% $99,000 $58,702 12%
1.2.3 Project Support G&A $166,000 $135,091
1.2.4 Escalation (4.6 %) $33,000 $0
Total Project Cost $3,810,000 $3,810,000

*NOTE THAT 1.1 AND 1.2 HAVE BEEN REDISTRIBUTED (2/21/03) TO REFLECT USE OF MUCH OF THE ESCALATION, ACTUAL
FIXED PRICE CONSTRUCTION COSTS, AND A HIGHER CONTINGENCY. Includes Supplemental Agreements 1, 2, 3, 4 and 5 and
all T&M actual costs to date.

TPC Earned Value Analysis as of October 31, 2003 (based on earned value reports for October 2003):

1. The Schedule Variance is -9044%

2. The Cost Variance is $15,247 See the detailed earned value reports for more information.
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ne Fermilab
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Project

FESS Project No. 6-6-44

ATTACHMENTS

See MI-31 website
http://www-ap.fnal.gov/ecool/internal.htmi

for the following:
TSR Report for 10-03
Earned Value Reports - Cost Reports and Graphs up to 10-03
Engineering Change Proposal List

More Photographs
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Enter Another Query
Fermilab Business Services

Task Summary Report by Expenditure Type ("TSR")

Period End: OCT03-04 Report on tasks: 1

A0201 - MI31 Ecooling Bldg

1 - MI31 Ecooling Bldg

Inception to

; . Curr Month Curr YTD Curr YTD Incepti L
garl:\)/:f_il-:;ype' PL-EXST PRGM Costs Costs Obligations ObI%aa:?ions Datg Coons:: F:’(regseg; Comompi(terr;ents
Personnel Costs

FRINGE BENEFITS 366.81 366.81 366.81 2,557.87 2,557.87 0.00 0.00
OPTO ALLOC-MONTHLY 63.81 63.81 63.81 768.86 768.86 0.00 0.00
OPTO ALLOC-WEEKLY 0.00 0.00 0.00 79.14 79.14 0.00 0.00
OVERTIME 76.06 76.06 76.06 180.15 180.15 0.00 0.00
TIME WORKED -MONTHLY 981.71 981.71 981.71 9,880.95 9,880.95 0.00 0.00
TIME WORKED -WEEKLY 0.00 0.00 0.00 15.93 15.93 0.00 0.00
VAC EARNED ALLOC-MONTHLY 107.98 107.98 107.98 1,288.23 1,288.23 0.00 0.00
VAC EARNED ALLOC-WEEKLY 0.00 0.00 0.00 94.91 94.91 0.00 0.00
Personnel Costs 1,596.37 1,596.37 1,596.37 14,866.04 14,866.04 0.00 0.00
Materials & Services
CONSTRUCTION ENGINEERING 15,841.00 15,841.00 15,841.00 267,086.00 267,086.00 0.00 0.00
EXEMPT - CIVIL CONSTR. 0.00 0.00 0.00 1,182,486.00 1,182,486.00 33,742.00 0.00
EXEMPT - CIVIL CONSTRUCTION  149,374.00 149,374.00 0.00 1,453,050.00 149,374.00 0.00 1,303,676.00
FEES 0.00 0.00 0.00 500.00 500.00 0.00 0.00
FREIGHT 0.00 0.00 0.00 5.57 5.57 0.00 0.00
MACHINE SHOP 110.00 110.00 110.00 110.00 110.00 0.00 0.00
MATERIAL PURCHASES 817.00 817.00 817.00 21,278.71 21,278.71 0.00 0.00
PHOTO/GRAPHIC SERVICES 34.00 34.00 34.00 112.00 112.00 0.00 0.00
STORES ISSUES 0.00 0.00 0.00 640.42 640.42 0.00 0.00
SUB-CONTRACT SERVICES 104.80 104.80 104.80 108,755.03  103,824.99 0.00 4,930.04
T&M CONSTRUCTION SVCS. 0.00 0.00 0.00 8,678.12 8,678.12 0.00 0.00
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Period End: OCT03-04

1 - MI31 Ecooling Bldg

Report on tasks: 1

Service Type: PL-EXST PRGM Curr Month Curr YTD Curr YTD Ince[[)):t(;n to Inception to Regs. in Open
) Costs Costs Obligations s Date Costs Process Commitments
SUPP-AIP Obligations
Materials & Services
T&M ELECTRICAL SERVICES 0.00 0.00 0.00 12,966.11 12,966.11 0.00 0.00
T&M PIPE FITTERS 0.00 0.00 0.00 2,050.86 2,050.86 0.00 0.00
T&M RIGGING SERVICES 19,424.12 19,424.12 2,185.12 83,468.96 64,829.68 0.00 18,639.28
Materials & Services 185,704.92 185,704.92 19,091.92 3,141,187.78 1,813,942.46 33,742.00 1,327,245.32
Indirect Cost
CSS ALLOCATION 3,246.26 3,246.26 3,246.26 51,385.89 51,385.89 0.00 0.00
G&A ALLOCATION 3.40 3.40 3.40 62,279.06 62,279.06 0.00 0.00
G&A ALLOCATION-CSS PORTION 2,079.39 2,079.39 2,079.39 27,636.08 27,636.08 0.00 0.00
G&A ALLOCATION-M&S PORTION 2,146.49 2,146.49 2,146.49 18,349.53 18,349.53 0.00 0.00
MSA ALLOCATION 1,119.02 1,119.02 1,119.02 40,861.28 40,861.28 0.00 0.00
Indirect Cost 8,594.56 8,594.56 8,594.56 200,511.84 200,511.84 0.00 0.00
1 - MI31 Ecooling Bldg SUBTOTAL: 195,895.85 195,895.85 29,282.85 3,356,565.66 2,029,320.34 33,742.00 1,327,245.32
DIST. TO ACCOUNTS REC'BL: 0.00 0.00 0.00 0.00 0.00 0.00 0.00
UNDISTRIBUTED BALANCE: 195,895.85 195,895.85 29,282.85 3,356,565.66 2,029,320.34 33,742.00 1,327,245.32
REPORT TOTALS
TOTAL PROJECT/TASK: 195,895.85 195,895.85 29,282.85 3,356,565.66 2,029,320.34 33,742.00 1,327,245.32
TOTAL DIST. ACCTS REC'BL: 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL UNDIST BALANCE: 195,895.85 195,895.85 29,282.85  3,356,565.66 2,029,320.34 33,742.00 1,327,245.32
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BCWP
MI-31 Spending Profile
WBS 1.1 and 1.2

- WBS 1.2 Project Support WBS 1.1 Construction
ED&I A Subcontract Subcontract Subcontract Subcontract Switch conduit  Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling  Cabling _ Chiller Chiller Shielding Steel Fak Shielding Steel Fat Shielding Steel Inst. Shielding Steel Inst |
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly  [Cumulative |Whittaker Whittaker ~ Whittaker ~ Whittaker ~ T&M T&M Procurement Procurement T&M T&M T&M T&M Procurment  Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX _ G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
~ Mo-Yr
o Jul-02[$25,000 $4,250  $10,000 $3,000 $300  $51 $42,601 $42,601 $0 $0
> Aug-02[$20,000 $3,400  $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0
[ Sep-02]$24,587 $4,180  $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02, $10,000 $3,000 $300  $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $0 $0
Nov-02[$20,500 $3,485  $10,000 $3,000 $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02, $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03| $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $10,396 $1,913 $12,309 $12,309
™ Feb-03 $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $10,435 $1,920 $12,355 $24,664
o Mar-03| $200  $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 |$0 $66 $12 $78 $24,742
> Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048|$92,204 $20,537 $3,257 $115,998| $140,740
w May-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 |$331,522 $331,522| $472,262
Jun-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128]$320,000 $80,240 $400,240| $872,502
Jul-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 |$109,886 $109,886| $982,388
Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 |$253,407 $253,407 | $1,235,795
Sep-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 |$104,898 $39,087 $6,746 $150,731 | $1,386,526
Oct-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,288$119,114 $20,000 $33,154 $5,724 $177,992 | $1,564,518
< Nov-03 $0 $469,288 $0| $1,564,518
o Dec-03] $0 $469,288 $0| $1,564,518
> Jan-04 $0 $469,288 $0| $1,564,518
w Feb-04 $0 $469,288 $0| $1,564,518
Mar-04 — $0 $469,288 - $0 | $1,564,518
TOTALS ]$90,087 $15,315 $51,800 $15,540  $800 $136  $102,000  $31,560| $110,000 $33,950 $14,300 $3,800 $1,331,031 $80,240 $20,000 $0 $20,897 $3,845 $20,537 $3,257 $0 $0 $0 $39,087 $6,746 $33,154 $5,724 $2, O33,806|
WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 ** NOTE BUDGETED COST OF WORK PERFORMED IS BASED ON WHITTAKERS | Total for WBS 1.1 = $3,133,720
Total Direct and G&A (above)= $469,288 * LATEST T3 COST LOADED SCHEDULE. Total Direct and G&A (above)= $1,564,518 *
Project Support Escalation = $0 Project Support Escalation = $0
Project Support Contingency = $206,992 56% Construction Contingency = $1,569,202 107%
*|Total Indirect= $100,301 | *[Total Indirect= $99,812
Total Direct = $368,987 Total Direct = $1,464,706




ACWP

MI-31 Actual Spending Profile

WBS 1.1and 1.2

ITPC

Monthly

[Totals

$11,345]
$65,844]
$51,815|
$21,171]
$35,708|
$16,810
$23,157|
$36,368|
$26,041]
$132,411]
$363,583]
$431,379]
$142,956/
$306,305|
$198,524]
$185,636|

Cumulative
Totals

$11,345
$77,189
$129,004
$150,175
$185,884
$202,694
$225,852
$262,219
$288,260
$420,670
$784,253
$1,215,632
$1,358,588
$1,664,893
$1,863,417
$2,049,053
$2,049,053
$2,049,053
$2,049,053
$2,049,053

$2,049.053

WBS 1.2 Project Support [ WBS 1.1 Construction
ED&I A ISubcDmracl Subcontract _Subcontract Subcontract _Switch conduit _ Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling _ Cabling _ Chiller Chiller Shielding Steel Fab Shielding Steel Fab Shielding Steel Inst. Shielding Steel Inst.
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3
Source Hanson Hanson FESS FESS FESSM&S FESSM&S FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker  Whittaker T&M T&M Procurement Procurement T&M T&M T&M T&M Procurment  Procurement T&M T&M T&M T&Mm Monthly Cumulative
[Type Direct G&A Chargeback G&A Direct G&A Chargeback G&A Chargeback G&A Salary TX ~ G&A [ Totals [ Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
~ Mo-Yr|
o Jul-02] $8,512 $2,477 $304 $52 $11,345 $11,345 $0| $0
> Aug-02|$41,283 $7,018 $12,736 $3,550 $967 $290 $65,844 $77,189 $0| $0
w Sep-02|$28,350 $4,820 $13,376 $4,013 $967 $290 $51,815 $129,004 $0| $0
Oct-02] $5,503 $1,535 $2,594 $441 $8,130 $2,268 $500 $201 $21,171 $150,175 $0| $0
Nov-02|$20,500 $3,764 $6,070 $1,730 $2,024 $577 $803 $241 $35,708 $185,884 $0| $0
Dec-02] $5,538 $1,816 $6,390 $2,098 $857 $111 $16,810 $202,694 $0| $0
Jan-03| $1,562 $484 $6,106 $1,893 $679 $124 $10,849 $213,543 $10,396 $1,913 $12,309 $12,309
™ Feb-03 $12,000 $3,720 $5,608 $1,738 $836 $110 $24,012 $237,555 $10,435 $1,920 $12,355 $24,664
o Mar-03 $16,015 $5,125 $2,800 $896 $836 $291 $25,963 $263,518 $66 $12 $78 $24,742
> Apr-03| $9,372 $2,999 51,846 $591 $1,233 $63 $16,104 $279,622$92,204 $20,357 $3,746 $116,307| $141,049
w May-03| $14,444 $4,333 $9,230 $2,769 $1,018 $266 $32,060 $311,682|$331,522 $331,522( $472,571
Jun-03 $10,781 $3,234 $12,354 $3,706 $909 $155 $31,139 $342,821|$320,000 $80,240 $400,240( $872,811
Jul-03] $10,773 $3,232 $14,000 $4,200 $255 $77 $32,537 $375,358 |$109,886 $369 $164 $110,419( $983,230
Aug-03 $6,223 $1,867 $19,525 $5,858 $1,231 $209 $34,913 $410,271|$253,407 *** $15,372 $2,613 $271,392( $1,254,622
Sep-03] $5,933 $1,780 $32,376 $9,713 $1,177 $354 $51,332 $461,603 |$104,898 $23,346 $3,969 $12,803 $2,177 $147,192( $1,401,815
Oct-03| $139 $24 $2,920 $876 $12,921 $3,876 $1,596 $271 $22,623 $484,226 [$119,114 $20,000 $0 $20,351 $3,548 $163,013( $1,564,827
< Nov-03] $0 $484,226 $0| $1,564,827
o Dec-03| $0 $484,226 $0| $1,564,827
> Jan-04] $0 $484,226 $0| $1,564,827
w Feb-04f $0 $484,226 $0| $1,564,827
Mar-04} $0 $484,226 $0[ $1,564,827
[TOTALS $90,133 $15,601 $40,127 $11,575 $3,037 $516 _ $109,760 $33,465 $125,180 $37,915 $13,864 $3,054 $1,331,031 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $0 $0 $0 $0 $0 $0 $33,154 $5,724
***Includes FESS T&M charges for repair of a broken ICW line
WBS 1. 2 Escalation and Contingenc WBS 1.1 Escalation and Contingenc
Total for WBS 1.2 = $676,280 ** NOTE: THIS SPREAD SHEET WILL NOT FOLLOW THE MONTHLY TSR Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $484,226 * DIRECTLY BECAUSE COST SHOWN UNDER WHITTAKERS T3 SUBCONTRACT Total Direct and G&A (above)= $1,564,827 *
Project Support Escalation = $0 ARE EARNED VALUE NOT WHAT HAS BEEN PAID OUT. SEE THE CHART Project Support Escalation $0
Project Support Contingency = $192,054 Not Accurate, Reflects unused portions of Direct and Indirect Costs BELOW FOR PAYOUT INFORMATION. Construction Contingency = $1,568,893 Not Accurate, Reflects unused portions of Direct and Indirect Costs
*[Total Indirect= $102,126 | *[Total Indirect=
Total Direct = $382,101 Total Direct =
Note: 1. G&A distribution by month is approximate
2. Textin italics includes costs from Hanson Engineers PO 550107as support
of FESS/Engr in house efforts.
PAYOUT SUMMARY
Payout # Payout Date [PAYMENT Completion Actual Comp  AMOUNT CUMULATIVE RETENTION ~ CUMULATIVE  |% OF
|_ amount |M\LESTONE DATE DATE TOTAL PAYOUT 10% RETENTION __|CONTRACT COMPLETE
Payout #1 6/12/2003] 1A 05/02/03  5/5/2003  $118,384.00  $118,384.00 $11,838.40  $11,838.40
$399,141 B 06/18/03 6/10/2003  $280,757.00  $399,141.00 $28,075.70  $39,914.10 15%
Payout #2 711/2003 ic 06/25/03  6/15/2003 ~ $210,313.00  $609,454.00 $21,031.30  $60,945.40
$361,749 1D 06/27/03  6/27/2003  $106,112.00  $715,566.00 $10,611.20  $71,556.60
1E 07/25/03  7/1/2003 $45,324.00  $760,890.00  $4,532.40  $76,089.00 29%
Payout #3 8/13/2003] 1F 08/08/03 | 7/18/2003 $89,708.00  $850,598.00  $8,970.80  $85,059.80
$180,404 1G 08/05/03 8/5/2003 $87,682.00  $938280.00 $8,768.20  $93,828.00
k8 07/24/03 | 7/10/2003 $3,014.00 | $941,294.00 $301.40  $94,129.40 36%
Payout #4 9/3/2004| 08/28/03  8/18/2003 $88,043.00 $1,029,337.00  $8,804.30 $102,933.70
165,725.00 09/08/03  8/28/2003 $77,682.00 $1,107,019.00  $ 0 $110,701.90 42%

10/31/03 $40,617.00

12/12/03 $84,938.00
11/18/03 $32,988.00
11/19/03 $10,000.00
12/16/03 $150,160.00
12/23/03 $107,648.00
12/12/03 $44,349.00
01/16/04 $144,435.00
01/16/04 $21,525.00
02/04/04 $288,578.00
02/23/04 $55,125.00
02/23/04 $3,937.00
02/23/04 $18,276.00
03/02/04 $74,694.00
03/19/04 $13,545.00
03/08/04 $22,295.00
03/22/04 $84,375.00
03/24/04 $34,463.00
03/24/04 $66,727.00
03/29/04 $20,800.00
03/29/04 $35,000.00

$2,635,536.00




BCWS

MI-31 Anticipated Spending Profile
WBS 1.1 and 1.2

- WBS 1.2 Project Support WBS 1.1 Construction
ED&I A Subcontract Subcontract Subcontract Subcontract Switch conduit  Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling  Cabling _ Chiller Chiller Shielding Steel Fak Shielding Steel Fat Shielding Steel Inst. Shielding Steel Inst|
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly  [Cumulative |Whittaker Whittaker ~ Whittaker ~ Whittaker ~ T&M T&M Procurement Procurement T&M T&M T&M T&M Procurment  Procurement T&M T&M T&M T&M Monthly Cumulative
Type. Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX  G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
~ Mo-Yr|
o Jul-02|$25,000 $4,250  $10,000 $3,000 $300  $51 $42,601 $42,601 $0 $0
> Aug-02[$20,000 $3,400  $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0
L Sep-02]$24,587 $4,180  $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300  $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $0 $0
Nov-02[$20,500 $3,485  $10,000 $3,000 $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02| $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03| $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $20,897 $3,845 $24,742 $24,742
™ Feb-03 $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $20,357 $3,746 $24,103 $48,845
o Mar-03| $200  $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 |$0 $0 $48,845
> Apr-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048|$92,204 $92,204( $141,049
w May-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 |$330,958 $330,958| $472,007
Jun-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128|$292,404 $80,240 $372,644| $844,651
Jul-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 |$136,381 $136,381| $981,032
Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 |$177,390 $177,390 | $1,158,422
Sep-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 |$153,322 $20,000 $0 $39,087 $6,746 $219,155 | $1,377,577
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,288[$139,019 $33,154 $5,724 $177,897 | $1,555,474
< Nov-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828|$120,253 $10,000 $1,600 $131,853 | $1,687,327
o Dec-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 |$309,830 $309,830 | $1,997,157
> Jan-04 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $566,908 |$398,108 $398,108 | $2,395,265
w Feb-04 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $599,448 |$173,897 $14,810 $2,370 $191,077 | $2,586,342
Mar-04 - $1,000 $310 $12,000 $3,720 $900 $200 $18,130 $617,578 $311,77_0 - $10,000  $1,600 - $323,370] $2,909,712
TOTALS [$90,087 _$15.315 $51,800 __ $15540 _ $800 $136 _ $151,000 $46,750] _ $170,000 $52,550 $18,800 __ $4,800 $2,635,536 $80,240 $20,000 50 $20,897 $3,845 $20,357 $14,810 _ $2,370 _$10,000 _ $1,600 $10,000 $1,600 $39,087 $6,746 $33,154 $5,724 $3,527,289]
Includes SA 1,2,3,4, and 5
WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $617,578 * | ** NOTE BUDGETED COST OF WORK SCHEDULED IS BASED ON WHITTAKERS Total Direct and G&A (above)= $2,909,712 *
Project Support Escalation = $0 LATEST T3 COST LOADED SCHEDULE. Project Support Escalation = $0
Project Support Contingency = $58,702 12% Construction Contingency = $224,008 8%
*|Total Indirect= $135,091 | *[Total Indirect= $105,871
Total Direct = $482,487 Total Direct = $2,803,841
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MI-31 ECP LIST

ECP # |Description Date Anticipated Credit, |Associated [Actual Credit, |[Associated |Overall [Whittaker |Accepted/|Req. # Req. SA # Date Comments
Issued Extra or No Cost |Sketch Extra or No Payment Schedule |Proposal [Rejected Approval Work
from CMO Number Cost Milestone |Impact In [Date or Date Complete
Davs Pending
1|Holeless elevator instead of single cylinder elevator | 3/12/2003|Extra - $5000 SK-1... $19,390(3a 0| 4/17/2003|Accepted 163820 5/6/2003 2
and add pit ladder
1a|Full width doors on elevator 3/12/2003|Extra - $3000 SK-1... $3,080(3a 0| 4/17/2003|Accepted 163822 5/6/2003 2
2|Watermain valve clarifications/ modifications and 3/12/2003[(No Cost SK-2 $1,665|1e 1{ 3/19/2003|Accepted 163549 4/15/2003 1| 7/15/2003
installation of flushing hydrants.
3|Reduce shut down schedule from 6 weeks to 5 3/12/2003|NA None $0[5a 0| 3/28/2003|Rejected Void
weeks VOID
4|Earth retention changes — including bottom of 3/12/2003|No Cost SK-4 $0(1b 1| 3/28/2003|Accepted |--- 4/4/2003 1{ 4/30/2003
soldier piles to elevation 698 and shielding distance
of 18.4 feet.
5|/Temporary Bulkhead Door 3/21/2003(Extra - $7000 SK-5 $10,231(5a 1| 4/14/2003|Accepted 163802| 4/25/2003 1) 9/11/2003
6/Modifications to MI Ducts 6/26/2003|Extra — $30,000 SK-6 $46,117|5a 5| 7/21/2003|Accepted 165776 8/1/2003 4
7|Install 6 Atlas Piles at MI-30 From Sub |Extra - $25,000 See $26,180|1a 3| 3/28/2003|Accepted 163420 5/1/2003 1 5/7/2003|Rush Requisition, added because excavation plan
Excavation required supporting building. Approval by CCB
Plan required
8| Credit for Wall Panel Coating change — three coat 4/22/2003|Credit — None -$3,500|2h 0| 4/25/2003|Accepted |-- 4/25/2003 2
system to two coat system $3,500
9| Credit for substitute damp proofing product 4/22/2003|Credit- None -$7,500|1i 0| 4/25/2003|Accepted |-- 4/25/2003 2
$7,000
10| Temporary Work Platform on MI-30 5/5/2003|Extra - $3500 Page 1 of 1 $4,610|1b 1| 5/14/2003|Accepted 164321 5/19/2003 3| 6/1/2003|Fleld Directed on 5/15/03 - Required for
maintenance of MI-30 HVAC units
11|Relocation of Building Sump 6/10/2003|No Cost SK ECP-10 $0[{1d 0| 6/24/2003|Accepted |- 4] 6/7/2003
12|Rad. Detector Platform/ Relocation From Sub | - None $733 0| 6/19/2003|Accepted 165153| 6/27/2003 4| 6/14/2003|Field Directed , noted incorrectly in the requisition
as ECP 11. Time and Material.
13|Extra for Concrete Mix Design 71 From Sub $7,300[None $5,625( 1k 0] 9/12/2003|Accepted 165389 7/14/2003 5| 8/29/2003|See letter from Mike Botts on 6/25/03
14|Connecting Enclosure Mods 7/28/2003 $1,500|SK-14 $1,755|5b 0] 9/2/2003|Accepted 166707 9/9/2003 5
15|Credit for PVC in leiu of Rigid Conduit for ducts on [From Sub ($10,000)|None -$10,000(5b 0| 9/2/2003|Accepted 6
sheet E-6
16| Topsoil for MI Stockpile 9/12/2003 $10,000{None $10,380 0 Approved 167479 10/21/2003
Based on per load cost
17|Painting of Cast In Place Walls in Lieu of Concrete 9/12/2003 $2,500(None $3,362 3 Accepted 167479 10/21/2003 6
Sealer
18| Time extension for Shielding Steel Placement From Sub $0[None $0 6 Accepted |[-- -- 6|NA
19|Mezzanine 10/22/2003 $35,000|Several $0 In Process
20[Bonus for completing MS 5b on time NA $20,000{NA $20,000(5b O|NA Accepted 167810 10/28/2003 6
21|Electrical modifications for Equip. Lift 11/3/2003 $1,500|SK-21a,b $0 0 Pending
22|Add two 600 amp breakers into the 750 kva From Sub |- NA $8,771 0| 11/4/2003|Pending
transformer
23| Credit for change from 750 mcm to 10 cable From Sub ($850)[NA -$850 Pending
TOTAL $140,049
Note: Changes above colored in blue indicate added scope and bonus related extras.
All other changes are either unforseen conditions or plan errors.
Original Subcontract Amount = $2,527,150
Total Added Scope/Bonus = $112,248 4% change from original subcontract amount
Total Unforseen/ Errors = $27,801 1% change from original subcontract amount

Subcontract amount to date =

$2,667,199




	SUBJECT:OCTOBER  MONTHLY REPORT
	
	MI-31
	FESS/Engineering Project No. 6-6-44





